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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

I. HEADINGS 

DATE: October 23, 2000 

SUBJECT: Jefferson Processing Site (Mingo Junction, Jefferson County, Ohio) 

FROM: Thomas Cook, OSC, U.S. EPA Region V, ERB, Chicago, IL 

TO: K. Mould, U.S. EPA, OSWER, Washington, DC (VIA LAN) 

R. Karl, Chief, U.S. EPA Region V, ERB, Chicago, IL (VIA LAN) 
W. Messenger, U.S. EPA Region V, ESS, ERB, Chicago, IL (VIA LAN) 
K. Khanna, U.S. EPA Region V, ESS, Chicago, IL (VL\ LAN) 
V. Narsete, U.S. EPA Region V, OPA, ERB, Chicago, IL (VIA LAN) 
L. Nachowicz, Section Chief (RS-3), U.S. EPA Region V, ERB, Chicago, IL (VIA LAN) 
G. Vasaturo, U.S. EPA Region V, ORC, Chicago, IL (VIA LAN) 
J. Finn, U.S. EPA Region V, Chicago, IL (VIA LAN) 
M. Chezik, U.S. DOI, Philadelphia, PA (michael_chezik@ios.doi.gov) 
L. Fabinski, ATSDR (VIA LAN) 
C. Jones, Director, Ohio EPA, Columbus, OH (christopher.jones@epa.state.oh.us) 
M. Stewart, Ohio EPA, DHWM, SEDO, Logan, OH . (melody.stewart@epa.state.oh,us) 

POLREP #7 

II. BACKGROUND 

Site ID No: B5C2 Delivery Order No: 0042 

CERCLIS No: OHSFN0508038 NPL Status: Non-NPL 
Response Authority: CERCLA Start Date: August 1, 2000 
Demobilization Date: TBD Completion Date: TBD 

III. SITE DESCRIPTION 

A. Incident Category 

CERCLA Removal at an inactive facility 

B. Site Description 

1. Site location and background 

See POLREP #1. 
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2. Description of threat 

See POLREP #1. 

C. Preliminary Assessment/Site Inspection Results 

See POLREP #1. 

IV. RESPONSE INFORMATION 

A. Situation and Actions Taken 

1. Current situation 

A total of approximately 33,000 gallons of non-hazardous (i.e., <50 ppm PCBs) and hazardous 
(i.e., >50 ppm PCBs) oils from 18 transformers have been drained and transported off site for 
treatment and/or disposal. A total of 11 transformers and their vaults have undergone demolition, 
cleanup, and dismantling work in preparation for removal operations and transportation and 
disposal (T &. D). A total of 159 capacitors have been inventoried, overpacked into salvage drums, 
and transported off site for disposal. U.S. EPA, START, Emergency and Rapid Response 
Services (ERRS), and ERRS subcontractor personnel began Phase IIB/C of the planned removal 
actions on October 16, 2000. To date, a total of three transformer carcasses (i.e., Jl-A, Jl-B, and 
J1-C) have been transported off site for disposal. Additionally, the ERRS subcontractor has 
removed the radiator fins from one of the Substation transformers and has repositioned seven 
transformers in Buildings Jl and J2 in preparation for removal by crane for T «fe D. 

2. Removal activities to date 

On Monday, October 16, 2000, the ERRS subcontractor repositioned transformer carcasses Jl-A, 
Jl-B, J 1-C, Jl-I, and PH-M in preparation for removal by crane for T & D. Additionally, the 
ERRS subcontractor performed prep work on the Substation transformers. 

On Tuesday, October 17, 2000, the ERRS subcontractor repositioned transformer carcasses Jl-E, 
J2-N, and J2-Q in preparation for removal by crane for T «fc D. Additionally, the ERRS 
subcontractor continued dismantling the Substation transformers. 

On Wednesday, October 18, 2000, the ERRS subcontractor repositioned transformer carcasses Jl-
D and Jl-H. Additionally, the ERRS subcontractor dismantled the top bushings from the three 
Substation transformers and completely removed 16 radiator fins from Substation transformer SS-
L. 

On Thursday, October 19, 2000, the ERRS subcontractor cut away the railing/fencing on Level 2 
in Building Jl which was blocking the crane boom access to transformer Jl-D. The subcontracted 
80-ton crane for transformer removal operations arrived on site. Transformer carcasses Jl-A, Jl-
B, and J 1-C were transported off site for disposal by a T & D subcontractor. Additionally, the 
ERRS subcontractor utilized a cutting torch to cut the radiator fms on Substation transformers SS-
J and SS-K. 

On Friday, October 20, 2000, the ERRS subcontractor performed the following tasks: 



r 

- Removed transformer carcass PH-M from the Pumphouse. 
- Loaded transformer carcasses Jl-I and PH-M onto the flat-bed trailer in preparation for T & D. 
- Relocated transformer carcass Jl-H on the ground inside Building Jl following the removal of 

the railing/fencing on Level 2 in Building Jl. 
- Cut away a section of the I-beam header at the Level 1 balcony where transformer J2-N is 

located. 
- Removed a large blower from Level 2 in Building Jl which was blocking crane boom access to 

transformer Jl-D. 

B. Planned Removal Actions 

Phase I: Removal and off-site disposal of all capacitors and miscellaneous containers of 
hazardous materials. 

Phase TLA 
Phase IIB 
Phase IIC 

Demolition, cleanup, and dismantling of transformers/vaults. 
Removal of transformers via rigging/cranes. 
Transportation and off-site disposal of all transformer carcasses. 

C. Next Steps (by Friday, October 27, 2000) 

- Removal and T & D of remaining transformer carcasses. 
- Transportation and off-site disposal of all miscellaneous containers and solid waste. 
- Demobilization of all personnel, equipment, and supplies. 

D. Key Issues 

- 24-hour on-site security is to be maintained due to an increase in public awareness of the Site. 

V. ESTIMATED COSTS (AS OF C.O.B. ON 10/20/00) 

EPA Costs $39,593.96 

ERRS Costs $377,760.38 

START Costs $42.387.92 

TOTAL COSTS TO DATE $459,742 26 

Project Ceiling $633,000.00 
Project Funds Remaining (percentage) 27.37% 

VI. DISPOSITION OF WASTES 

Dates Removed Waste Category Approximate Volume (gallons) 

8/26/00 "High-level" (>500 ppm) PCB oils 3,365 

8/26 and 8/28/00 "Low-level" (50 to 500 ppm) PCB oils 19,590 

8/30/00 Non-hazardous (<50 ppm PCBs) oils 9,633 




